

**20% COMPONENT OF THE IRA UTILIZATION (CURRENT Year)
FOR THE 1st QUARTER, CY_2018**

Province, Municipality: SANTO DOMINGO, ILOCOS SUR

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions , if any	Remarks
					% of Completion	Total Cost Incurred to Date		
SOCIAL								
Maintenance of Public Plaza	Municipal Plaza	100,000.00						not yet implemented
Improvement/Rehabilitation of RHU	RHU	500,000.00						not yet implemented
ECONOMIC SERVICES								
Purchase of appropriate engineering equipment (mini back hoe)	Municipal	1,500,000.00						not yet implemented
Maintenance of public market & other economic enterprise	Municipal Wide	300,000.00						not yet implemented
Improvement and Rehabilitation of Slaughterhouse								
a. Construction /extension of slaughterhouse for native pig	slaughterhouse/P arada	750,000.00						not yet implemented
b. Construction/rehabilitation of perimeter fence	slaughterhouse/P arada	700,000.00						not yet implemented
c. Construction of Vermi bed	slaughterhouse/P arada	150,000.00						not yet implemented
d. Improvement / rehabilitation of Municipal abatoir/slaughterhouse	slaughterhouse/P arada	900,000.00						not yet implemented
Maintenance of FMR	Municipal Wide	500,000.00						not yet implemented
ENVIRONMENTAL MANAGEMENT								
Construction of Fence at the sanitary landfill (phase 1)	Sto. Tomas	1,824,924.00						not yet implemented
Integrated Coastal mngement Program	Coastal Barangays	100,000.00						not yet implemented
Reforestation/urban greening	Municipal Wide	50,000.00						not yet implemented
OTHER SERVICES								
Installation of elevator for Senior Citizen/PWDs	Mun. hall	1,500,000.00						not yet implemented
LGU counterpart for the construction of bridge	sitio Panpanitpit Camestizoan	300,000.00						not yet implemented
Improvement of Tourism Site								
a. Construction of swimming pool	Sived	4,000,000.00						not yet implemented

